
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  
FOR WEEK ENDING:   October 30, 2015      REPORT NO.:     43___                PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014  IMTERMEDITE COMPLETION DATE: Nov. 16, 2015               FINAL COMPLETION DATE: May 11, 2016  

       

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

10-24 / 10-25 

 

No on site Contractor activity       

  

Mon. 

10-26 

 

Milestone continued excavation and subgrade preparation for sidewalks/curb ramps, drive approaches and their subcontractor continued placing drives and 

walks in the Phase III portion of the project.  Pavement markings completed in Phase I and II and on State St. and the lane shift on State St. was removed.  

 

 

Tues. 

10-27 

 

 

No on site Contractor activity due to rain.    

        

 

Wed. 

10-28 

 

 

No on site Contractor activity due to rain.    

 

 

Thurs. 

10-29 

 

 

Milestone began excavation / installation of Phase III bio-swale / rain garden areas in preparation for planting of remaining trees / plants. They also  

Continued subgrade preparation for sidewalks/curb ramps and drive approaches and subcontractor, Harmon Construction continued prep/placement  

of these items in the Phase III  portion of the project. Additionally, CA Fulkerson began planting trees in the rain garden areas in Phase I and II.  

Conducted Site Walk # 12. 

  

 

Fri. 

10-30 

 

 

Milestone continued excavation and preparation of bio-swale / rain garden areas in preparation for planting of the remaining trees. They also continued 

subgrade preparation for drive approaches, walks and curb ramps in the Phase III portion of the project and Harmon continued placing Phase III 

approaches and sidewalk.  

  

Look Ahead 

for the week of  

10-31 thru 11-6 

 

Milestone crews will continue preparation of subgrade for sidewalks/curb ramps and drive approaches and subcontractor Harmon will continue placement 

of these items in the Phase III portion of the project. Subcontractor (CA Fulkerson) will complete tree planting on Indiana Ave.and in Clifty Park.    

 

 


